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TECHNICAL '3r 
BULLETIN 
MUNICll'AL TECHNICAL ADVISORY SERVICE 
THE UNIVERSITY OF TENNESSEE 
IN COOPERATION WITH THE TENNESSEE MUNICIPAL LEAGUE 
Al!thorlzation Number E14·1050-00-003·86 
NEW EPA REGULATIONS LIMIT COST OVERRUNS TO 5% 
By: Sharon Rollins and Anderson W. Jordan 
Utility Management Consultants 
March 1, 1986 
The EPA has announced that effective February 10, 1986, all Wastewater 
Grants will be subject to this 5% overrun rule, This means that local grant 
decisions resulting in cost overruns in excess of 5% will have to be paid for by 
the GRANTEE. 
Because of this new regulation, EPA and TDHE are strongly recommending to 
GRANTEES that cost increases be held to a minimum. One exception to the new 
rule are cost increases that are related to unanticipated site conditions. 
EPA has determined that cost increases for well-managed construction 
projects generally amount to less than 5% of the original bid price. Therefore, 
EPA has decided to limit grant increases to no more than 5%. Municipalities are 
strongly encouraged to keep cost increases at a minimum by efficient management 
of the entire construction project, including: (1) retaining qualified project 
management coordinators (PMCs); (2) maintaining schedules; (3) preparing adequate 
plans and specifications; and (4) resolving problems immediately. 
The municipality with a GRANT may elect to retain additional PROJECT 
MANAGEMENT expertise, There have been two cities that have done so recently, 
Woodbury and Centerville. The Project Management Coordinator, if needed, w orks 
in conjunction with the Consulting Engineer. THIS POSITION IS GRANT ELIGIBLE. 
In addition to the option of retaining a coordinator, the MTAS Wastewater 
Technical Assistance .Program has initiated the Project Management Committee 
procedure. Since the Fall of 1985, the following cities have adopted this 
process by Resolution. They are: Jonesborough, Erwin, Manchester, Elizabethton, 
Newbern, Munford, Ripley, Rogersville, and Mount Carmel. These cities have found 
it very expedient to form a Management Committee composed of the essential 
positions, such as the mayor, council members, city attorney, consulting 
engineer, and/or others that might need to serve. These Committees have asked 
the TDHE Basin O ffice representative and the MTAS Area Wastewater Consultant to 
serve as ex-office members of the Committee. Please feel free to contact the 
may ors of the cities listed above for comments or evaluations of this procedure, 
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This Technical Bulletin is intended to alert Municipal Officials and their 
agents that the EPA Regulations change as stated below is de'signed to penalize 
POOR MANAGEMENT OECISIONS, 
The new EPA Regulation, 40 .CRF Part 35, Subpart I has been amended arid the 
following verbatim text from Section 35,2205 is given: 
35,2205 Maximum a.llowable project cost• 
(a) Grants awarded on or after the effective date of this regulation. 
Except as. provided in paragraph (c) of this Section, for Step 2 + 3 or Step 
3 grants awarded on or after the effective date of this regulation, the 
maximum allowable project cost will be the sum of: 
(1) The allowable cost of the following: 
(i) The initial award amount of all project subagreements between the 
grantee and its contractors; 
(ii) The initial amounts approved for force account work to be 
performed on the project; 
(iii) The purchase price of eligible real property; and 
(iv) The initial amount approved or project costs not included under 
paragraphs (a)(l)(i) through (a)(l)(iii) of this Section, excluding any 
amounts approved for an allowance under 35,2205 and for, contingencies; and 
(2) Five percent , of the sum of the amounts included un\{er (a) (1) (i) 
through (a)(l )(iv) of this. Sect:l.on. 
(b) Grants awarded before the effective date of the regulation. 
Except as provided in paragraph (c) of this Section, for Step 2 + 3 or Step 
3 grants awarded before the effective date of this regulation, the maximum 
allowable increase in the cost for work covered by each subagreement 
finally advertised or, where there will be no advertisement, each sub-
. agreement awarded on or after the effective date of this regulation will be 
5% of the initial award amount of the subagreement, 
(c) Oiffering site conditions. In determining whether the maximum 
allowable project cost or increase in subagreement cost will be exceeded, 
costs of equitable adjustments for differing site conditions will be 
exempt, provided the requirements of 40 CFR .Part 35, Subpart I, Appendix A, 
Paragraph A. l .g, and all other applicable )aws and regulations have been 
met. 
For additional information, contact: 
TDHE, Construction Grants and Loans 
150 Ninth Avenue, North 
Nashville, TN 37219 
(615) 741-0638; or 
University of Tennessee Munidpal Technical Advisory Service 
Utility Management Consultants: 
Andy Jordan or Anne Hawkins, Knoxville ( 615) 974-5301; 
Sharon Rollins or Al Major, Nashville (615) 256-8141; 
Ed Archer, Jackson (901) 423-3710, 
